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PROJECT SUMMARY
TDD No.: 02~-86006-23 US EPA Site No.: _New
Site/Project Name: _WETTS MAN  sAL)AG~ YALD
Location: 7S kst Mein St. : Owe?’,o ) N V.
NUS/FIT Project Manager: Ron Naman
EPA Site Manager/Contact: Diana Messina
State Site Manager/Contact: Charles Eoddard
Date TDb Opened: t’o‘/‘z (0//5;'6; Date of Completion: ?/3///?(9
Estimated Technical Hours: S'S~ Estimated Subcontract Cost: _N/A

Account No. 0400.01, TDD Priority (/): High, X Medium, Low
Summary of Assignment (Attach copy of TDD as Attachment A):

See attached TOD

Attach And Reference Additional Sheets If Necessary
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PROJECT SUMMARY (cont'd)

Deliverable/Final Product to EPA (e.g. reports, etc):

Four page Preliminary Assessment (PA) Report

(Includes EPA Form 2070-12 and supporting documentation)

Deliverable/Final Product Review Process:

This only applies to the final TDD deliverable to EPA
Review Scope (v):

X Review for conformance to project control documents.
(ie. the TDD and this workplan). -

X Review for technical and editorial content.’

Required Review and Approvals (/):

X Technical Supervisor

X Review Committee, If applicable list names or disciplines.

A qualified reviewer not involved with deliverable preparation

will be selected.

X QA Representative

X Regional Project Manager or designee (ie. ARPM)

Site History/Description:

Prepare brief description of the site (landfill, drum storage, etc.), conclusions from
‘past data assessments, and indicate the current or past operators.
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PROJECT OVERVIEW
Technical Approach (Reference sampling plan, if attached):

ATl P.A. activities will be conducted in accordance with NUS Operating

Guidelines Manual section 4.15 "Preliminary Assessments", Draft 2, 7-16-84

7

Attach and Reference Additional Sheets If Necessary

Personnel Assignments:

List personnel assignment(s) for each TDD task or specific element.

TDD Number of
Specific Required Persons ,
Element Discipline(s) Required Responsibilities/Duties

1 : 1 Project Manager (PM) - Responsible for locating
and assembling all relevant background information.

1 1 Assistant to PM in obtaining and assembling
relevant background information.

2 1 PM - Responsible for review and evaluation of
relevant background information necessary to
develope PA Report. Additionally will plan and
conduct off-site reconnaissance if necessary.

2 1 Assistant to PM - Responsible for documentation

during off-site reconnaissance.
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PROJECT OVERVIEW (cont'd)
Personnel Assignments (Cont'd)
TDD Number of
Specific Required Persons
Element Discipline(s) = Required Responsibilities/Duties
3 1 P.M. - Responsible for preparation review and

approval of 4-page PA Report. Must ensure

all required reviews are performed and documented

before final approval and submitted to EPA.
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PROJECT OVERVIEW (cont'd)

Schedule of Activities:
Check off as appropriate.

See copy of TDD provided as attachment A.

See attachment A-1

Referenced Background Data:

List background reference material (Usually provided by US EPA).
Wehren En?rl'neef;ﬂgl ST ; HRS’ Ph

v \
- 0y S|
NYDEC Hoza rc(gus Wests ) 5 psal Sifss _l?m*

Letors  Bronsits Fon Y YDEC Comomas,  _Srle o
/

Toog  Cashing.

Attach And Reference Additional Sheets [f Necessary

Safety and Health Considerations:

Refer to the attachment B, the site safety plan which has been approved by the
Regional Safety Officer and RPM.

Ref#:02-3w06~23  -S1 Date:ﬁ 7/7[
(Safety Officer Approlal Date)
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PROJECT OVERVIEW (cont'd)
ESTIMATED COST ASSOCIATED WITH ANALYTICAL SUPPORT
N/A

Total Analysis*
Type of Analysis Unit Cost($)* No. of Samples Costs(S)

Total Cost of all Analysis Requested:

N\

Reference and attach additional pages if necessary.
*1f required, include Special Analytical Services (SAS) cost estimates.
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PROJECT OVERVIEV (cont'd)
Required Resource List (For equipment, list major items only):
Reference to attached list is acceptable
Item When Needed Required Use *
Camera. Phots  Locuprntessin

* If measuring or test equipment is needed, indicate whether its required use is for
health and safety screening or for evidentiary data collection.
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Interface/Planning Requirements (Reference attachments if necessary):

Interface with EPA: FIT RPO, Diana Messina (201) 321-6776

Interface with State/Local Agencies: _Background File Searches to be conducted at State

Qffices,

Site Access Arrangements (site contact, etc.):

N/A

Community Relations Planning Requirements (Briefly described EPA approved protocol for

interface with media contacts): Any media or public inquiries concerning P.A. activities

associated with this site will be referred to EPA.

Training Requirements: N/A
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RECORDS AND DOCUMENTATION

Check off records and documents that will support the validity and evidentiary
value technical work conducted and environmental data collected.

X

X

TDD/AOC

Work Plan

Safety Plan

Work Plan/Safety Plan
Distribution Documentation
Calibration and maintenance

records for measuring and
test equipment

_(for HNu, OVA etc.)

Written Documentation of
Field activities (ie Log books
notes, calculations etc.)

Photographic Documentation
of Field activities

Soil Stratigraphic Records

(drilling logs etc.) .

Correspondence (Telecon
notes, memos, letters,
etc.)

Deliverables to EPA
(List below)

4 Page P.A. Report

X

Records of Review and
approvals for project
control documents and
deliverables

Q.A. records log

Procurement Documents

N/A

(Specify below requests for bids and proposals, subcontract

consultant agreements, etc.):

Other documents and records (Specify below):

N/A
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REFERENCED TECHNICAL GUIDANCE FOR PROJECT ACTIVITIES

Ref.ez:e.nce the appropriate technical guidance which will apply to technical project
activities performed during the course of this project. The primary reference is
the NUS Superfund Division Operating Guidelines Manual (OGM). When applicable,

other EPA accepted standard operating guidelines (SOG) and procedures (SOP) may
be referenced. ’

Technical guidance must be specifically referenced. 1f portions of the OGM are
referenced, indicate the OGM section and, if applicable, the subsection. Reference
of EPA SOG's and SOP's must indicate the publication title, number and date.

If a technical project activity is not applicable indicate "NA", If a technical project
activity is not provided, list it under "other" (see page 10 of 11) and reference
applicable technical guidance.

Reference Technical Project Activity
M Ambient Air Sampling (OVA, HNU, etc.)
/IUA | Ground-Water Sampling
N/A Surface-Water Sampling
N/A Soil/Sediment Sampling
N/A Tap Water Sampling
N/A Land Surveying
NA Electrical Resistivity Survey '
N/A _ Electromagnetic Survey
N/A , Magnetometer Survey
N/A Metal Détection Survey
N/A Ground Penetrating Radar Survey
N/A . Seismic Survey
N/A Water Level Measurehents
N/A Perimeter Survey
N/A ) Site Inspection
N/A Soil Borings/Well Installation
N/A ___ Bedrock Fracture Analysis
-~ N/A Pump/Permeability Tests
N/A Preparation of Water Table Maps

N/A Preparation of Bedrock Contour Maps
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REFERENCED TECHNICAL GUIDANCE
FOR PROJECT ACTIVITIES (Cont'd)

Reference _ Technical Project Activity

N/A Determination of Ground-Water Flow

N/A Decontamination Procedures

Others (list below):

OGM 4.15 Preliminary Assessments
oem .3 OU‘%&V\EZ&"?@f\ o Field tearm
oem  5.10 eemd\a( SeFety Guidlines
[4

Mégé@ Jo all  Frsd 2 pora fyoreS
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QA PROGRAM APPLICABILITY

The following portions of the NUS Superfund Division Quality Assurance Manual

are applicable to the performance of specific work activities defined in
TDD #©2-006~23

(V) Number Subject

X QAP 25 Work Plans

__ QAP Control of Remedial Design Activities

__ QAP3.2 . Drawing Control

__ QAP3.3 Design Calculations

X QAPu4.l Field Data Collection

. QAP 4.2 Data Reduction, Validation, and Reporting

__ QAP Preparation of Procurement Documents

QAP 5.2 Subcontractor Quality Assurance Requirements

__ QAPs.l1 Preparation of Instructions and Procedures

X QAP7.L Identification of Controlled Evidentiary
Documents

L QAP 7.2 Issuance and Distribution of Controlled
Documents

_ QAP73 Development, Documentation, Verification, and
Retention of Software Programs

_x_ QAP 7.4 Technical Reports

. QAP.I Control of Subcontractor Procurement Activities

__ QAP&.2 Evaluation and Selection of Subcontractors

. QAP9.l.F2 Chain of Custody

—_ QAP 9.2.F2 Sample Control

___  QAPI0.1 - 'Analysis Techniques

X QAPI1l.l Offsite Reconnaissance

. QAPI1l1.2 Onsite Inspections _

__  QAP12.1 Implementation of Measuring and Test Equipment Controls

. QAP 13.1 ’Packaging, Marking, Labeling, and Shipping of
Samples from Hazardous-Waste Sites

" QAP 4.1 Nonconformance Reporting, Evaluation, and
Disposition

__X_ QAP 15.1 Implementation and Documentation of Corrective
Actions

_X QAP l6.!l Storage and Retrieval of Quality Assurance
Records and SFD Project Files

__ QAP 17.4 Preparation for Audit

QAP 17.6 Quality Notices
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ATTACHMENT A
DD

(Attach Copy of TDD)



Re 023606 23-w(
1. COST CENTER: _ 2.NO.:
F-2 REM/FIT ZONE CONTRACT 02-8606-23
ACCOUNT RO TECHNICAL nmr.cnve DOCUMENT (TDD)
0400.01 _
3. PRIORITY: 4. ESTIMATE OF 5. EPASITE ID: 6. COMPLETION DATE: {7. REFERENCE INFO.:
TECHNICAL HOURS:
[] HiGH 55 X]ves [Jno
[X] meDIuMm 4A. ESTIMATE OF 5A. EPA SITE NAME: [JATTACHED
SUBCONTRACT COST: WEITSMAN -
[ row : [Jeick up
4 SALVAGE YARD 7/31/86
8. GENERAL TASK DESCRIPTION: WEITSMAN SALVAGE YARD
Owego, New York, Tioga County
Preliminary Assessment
9. SPECIFIC ELEMENTS: 10NN .
1. Conduct File Search Of U.S. EPA, State EPA, And/Or Local 7/10/86
Municipal And/Or Health Agency Files
2. Review And Evaluate Available Information And Conduct Off-Site 7/17/86
Reconnaissance If Necessary
3. Submit Four-Page Preliminary Assessment Report 7/31/86
(Includes EPA Form 2070-12)

11. DESIRED REPORT FORM: FORMAL REPORT m LETTER REPORT D FORMAL BRIEFINGD

OTHER (SPECIFY):

12. COMMENTS: Overtime Approved

13. AUTHORIZING RPQ: 14. DATE:

Diana Messina
15. RECEIVED BY:

(SIGNATURE)

16. DATE:

[]AccEPTED  [] ACCEPTED WITH EXCEPTIONS  [[] REJECTED

CONTRACTOR RPM SIGNATURE
Ronald M. Naman ( !

Sheet 1
Sheet 2

White — FITL Copy
Canary — DPO Copy

Sheet 3
Sheet 4

Pink — Contracting Officer's Copy {Washinaton, D. C. )
Goldenrod — Project Officer’s Copy {Washineton, D. C.)
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ATTACHMENT B

SAFETY PLAN

(Must have Identifying Control #)
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Ref. 62 - §606-23~ W!
(Work Plan #)

ABBREVIATED SITE SAFETY PLAN FOR OFF-SITE RECONNAISSANCE

SITE NAME: [Wertsman Salueys YA TDD NO: 02— 3606 —23
/5 ek fun S

PURPOSE OF SITE VISIT: Preli m »W‘}, T vestication

PROPOSED DATE OF WORK: 7- - 86

PROPOSED SITE INVESTIGATION TEAM: Individuals will be listed in the field notebook.

SITE STATUS: __{_ Active ___ Inactive  ______ Unknown

SITE DESCRIPTION: _ 25 gecre acdlst rapdu] __salvegs  yerd:

Sund  Frerm CoS-HAG plds  waes  damped a5 Fll  durle lads 19745 »

ﬁzﬁ lhos  8Fce o loree  ManaEactucon  Toedlity . LJirous piles  oF Junked cars & mela) s
ofo e ™ yord. ! ’

SITE HISTORY: _Sagd  Frem C'Obﬁvu\\) melds  Frmn 2/%9 (2:5711:4(\’ Pc//:?«;, wes

W o e o Mg lade (7705 Dand conbains  an _ up kaown _ armount of th&%ﬂd&w

PERIMETER ESTABLISHMENT: All work will be conducted off-site from public access
areas.

Perimeter identified?

pes Fenced  on  Norih ¢ Wesk side
MONITORING EQUIPMENT:
______HNU ___,[TLD Badge
OVA _____ Radiation mini-alert

s ——

Victoreen Radiation Detector

PLAN PREPARATION:

Prepared bv: /Amdrcu) HOI)"'W\ o (;‘9_/2./&)
Approvals: R .
Regional Hezimh & Safety Manager: ‘ ' (7/2. 1%

Rowoiae ot Progeey” Manager: é . CS \:( o L—{_ o (712 0




EMERGENCY INFORMATION:

LOCAL RESOURCES:

Ambulance (Name): Owere  Uets
Hospital (Name):__Tto Ceneral  0n_ Waoverly
Police (Local or State): (-ecal Pol i<c

Fire Dept.(Name & Volunteer?): Ouwew Vel
Radio Channel:
Nearest Phone:

AB-SSP 02/06/86
Page 2 of 2
Doc. No: 02-3b06~23-5)

Arﬂq Coc(& (oOZ
Phone &%7 - /313
Phone 5S35 —230l
Phone (%7-2233
Phone 631 —2233 or ¥7-/313

OFFICE RESOURCES:

Region Il FIT Office
Diana Messina-EPA RPO
Ron Naman-RPM

Rich Califano-ARPM
Laurie Gneiding-RHSM
Tom Centi-ZPMO

EMERGENCY CONTACTS: (Medical and Health)

Dr. David K. Parkinson (NUS Consulting Physicians
Dr. Hodgson

(o)

24 Hour Number

Say that you are from NUS Corporation and that
Nights and weekends you
call you back.

Gary Smith (NUS Zone Health and Safety Manager)

Qffice
Home

Regional Health Maintenance Program
Gateway Health Services

Dr. Edward Holstein

Poison Information Center

201-225-6160

201-321-6776 (office)
201-873-0166 (home)
914-337-3423 (home)
201-534-2907 (home)
703-522-8802 (office)

University of Pittsburgh)

412-624-0127

this is an emergency call.
must give your name and number where the physician can

412-738-1080

© 412-695-3667

201-225-5454

NJ 800-962-1253
NY 201-926-3005

DIRECTIONS TO HOSPITAL (Attach Map): Tios‘fu (aun L',, ('geagfql ‘e yer l(I/

Take (2¢ (est fo Wauﬁfg/ 5 ?ﬁ# oFE__at exiF A8

+olke l6F- oFF _of ﬂmM@__r+ Z&s?2 I'\O(‘-L\rquuV'ﬁ Le¥4 onto
v | /’/g mite pr will _ Sce Pmereen -

&-.@Lﬁ.@%ﬁ%\‘—ﬂﬂd_ﬁk
‘eb‘\”\ on veght == # rn B ff\ah{'

jHospibal Hetdyess. 37

rs

fYorth

here  onbo  Norih C/zemwz) S4.
Qhemuﬂg s+.
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ROAD CLASSIFICATION

Primary highway, all weather,
hard surface

Light-duty road, all weather,
improved surface....

Secondary highway, all weather, Unimproved road, fair or dry

E NEW YORK
-
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QUADRANGLE LOCATION

Revisions shown in purple and woodland compiled from
aerial photographs taken 1976 and other source data.
This information not field checked. Map edited 1978
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